SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time L1:25AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 127 Const Calendar Day: 892 Date: 17-Feb-2012  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM 17:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 12PM 65 4PM 54
Precipitation Condition Mostly Sunny

Working Day If no, explain:

Di ary: Dispute

Cable Hauling
[]

East End area

Tai-Lin Liu; Diary on 02/17/12, Friday — Mostly Sunny (47 — 62 F)

- At 07:00 AM, arrived at office talked to Roman & checked e-mail. Talked to Bob through phone.

- At 07:15 AM, reached to East End area. Hauling strand # 48 continued. At north side crew continued
installing strand # 46, around 30% done. At south side, crew just started installing strand # 46. Saw Bob
around 7:35 AM.

- At 07:45 AM, strand #48 hauling completed.

- At 08:05 AM, crew installed strand #50 in swift. There is a new IRN name Jeremy Hodge in anchor area
helping Bob to arrange strand sockets work.

- At 08:40 AM, north side strand #46 installing completed.

- At 08:55 AM, crew connected strand #49 socket to hauling frame, at 09:00 strand #47 floated out for next
installation.

- At 09:25 AM, ABF Eric adjusted strand 42 to 41mm west & #43 t022 mm west at north saddle. And
strand #47 socket was connected to anchor rod at 10:30 AM — dimensions measured.

- At 10:45 AM, strand #47 installation was started. Strand #48 was floated at 10:45 AM, and hauling
started at same time for strand # 49.

- At 11:55 AM, crew completed installing strand #49. | went back to office at 12:00 PM for lunch, checked
e-mails & paper works.

- At 13:00, Bill came to my office asked me to take two designers from SAC to the field to see cable
hauling operation. Called Bob, let him to know the situation. Rob is in north side at the moment.

- At 1340 — 1620 PM, took two gentlemen to visit field, and went back to office around 1630. Finished
time sheet, car log, paper works and called Bob let him to know | were not going back to bridge and left
office at 1730 PM. OT = 2 hrs today.

04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 []
Ironworker JNM ROBERT MARTELL 0.00 0.00 0.00 0.00 []
Ironworker APP JOSHUA JACKS 0.00 0.00 0.00 0.00 []
Ironworker FOR DAVID LUCERO 0.00 0.00 0.00 0.00 []
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 []
Electrician GEN RON KNARR 0.00 0.00 0.00 0.00 []
Ironworker APP Luis Plancarte 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 127  Date: 17-Feb-2012  Friday
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 D
Mechanic FOR GENE PRATT 0.00 0.00 0.00 0.00 []
Mechanic JNM MICHAEL FORD 0.00 0.00 0.00 0.00 D
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 0.00 0.00 0.00 0.00 D
Operator OTH RYAN OKU 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES STURGEON 8.00 2.00 0.00 10.00 D
Ironworker GEN DANIEL DUNN 8.00 2.00 0.00 10.00 D
Ironworker APP HENRY HERNANDEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM EDUARDO PADILLA 0.00 0.00 0.00 0.00 D
Operator OTH KEVIN ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 D
Ironworker APP DARIO LOZA 0.00 0.00 0.00 0.00 D
Ironworker Jim Osburn 8.00 2.00 0.00 10.00 []
Ironworker FOR AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker CHRIS HOWARD 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD DAMBOISE 0.00 0.00 0.00 0.00 D
Ironworker FOR EARL CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker APP Alex Blanco 0.00 0.00 0.00 0.00 []
Ironworker JNM ROBERT RUSSELL 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0010017 No

000 000 000 0.0 []
*E0150583 No

000 000 000 0.0 []
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